
Monroe County Department of Transportation

Ongoing Construction Update - October 05, 2009

Brighton
Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road Contact: Rob Kozarits (585-753-7747)

Brighton Henrietta Town Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving project.  Permanent pavement markings still to be completed.

Percent complete: 96 %

Daily lane closures during drainage cleaning

Crittenden Road: East River Road to West Henrietta Road (Rt 15) Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009

Scheduled end date: 10/02/2009Cold In Place Recycle & Novachip completed.  Adjusting shoulders & driveways

Percent complete: 90 %

East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)

East River Road Spot Repair, Novachip Scheduled start date: 07/20/2009

Scheduled end date: 10/02/2009Novachip completed . Adjusting shoulders & driveways

Percent complete: 95 %

East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)

East River Road Mill & Resurface Scheduled start date: 07/19/2009

Scheduled end date: 07/29/2009Milling, paving, and striping complete

Percent complete: 100 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date: 09/04/2009

Scheduled end date: 10/16/2009Milling and paving complete.  Permanent pavement markings to be installed this fall.

Percent complete: 90 %

Daily Lane closure during drainage cleaning and shoulder paving

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)

Chili Center Coldwater Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)

Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007

Scheduled end date: 11/30/2009Road closed to through traffic on June 29.  Road will reopen approximately 5 months from closure date.

Percent complete: 59 %

Project detour: Chili Avenue-Union Street-Bowen Road
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Clarkson
Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road Contact: Tom Frys (585-753-7741)

Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016 Scheduled start date:

Scheduled end date:Construction expected to last 12 weeks

Percent complete: 35 %

The road will be closed on July 20 and a detour will be posted.

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line Contact: Mike Slattery (585-753-7734)

Redman Road True & Level Scheduled start date:

Scheduled end date:Project completed. To be surface treated in 2010.

Percent complete: 100 %

Gates
Elmgrove Road: Buffalo Road to Route 531 Bridge Contact: Tom Frys (585-753-7741)

Elmgrove Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)

Hinchey Road Resurface Scheduled start date: 09/14/2009

Scheduled end date: 10/09/2009Mill & Pave complete. Adjusting driveways.

Percent complete: 90 %

Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Hinchey Road Micro Pave Scheduled start date: 05/05/2009

Scheduled end date: 05/15/2009Micropave completed.

Percent complete: 100 %

Greece
Dewey Avenue: Dorsey Road to Latta Road Contact: Hank Herdzik (585-753-7729)

Dewey Avenue Mill & Resurface Scheduled start date: 08/28/2009

Scheduled end date: 10/16/2009Paving is complete. Pavement markings and sidewalk detectable wanring units to be installed.

Percent complete: 90 %

Two way traffic will be maintained.

Dewey Avenue: Beach Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009

Scheduled end date: 06/19/2009Micropave completed.

Percent complete: 100 %

English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)

English Road Overlay with limited milling Scheduled start date: 09/16/2009

Scheduled end date: 10/21/20092" asphalt overlay of road with limited milling areas near major streets. The milling and som eof the paving is completed.

Percent complete: 60 %

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads Contact: Karen Cox (585-753-7742)
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Flynn Road Bridge Deck Sealing B.I.N. 3317590 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work to be accomplished under flagged 2 way traffic

Island Cottage Road: Janes Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date: 09/04/2009

Scheduled end date: 09/11/2009Project completed.

Percent complete: 100 %

Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)

Kuhn Road Pave Smooth Seal Scheduled start date: 08/14/2009

Scheduled end date: 09/01/2009Project complete

Percent complete: 100 %

Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)

Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009

Scheduled end date: 10/15/2009Main line paving is complete. Pavement Markings and Sidewalk detectable warning units need to be finished. Storm sewers need to be 

cleaned. Percent complete: 95 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Watermain, storm sewer installation and road reconstruction are underway.

Percent complete: 65 %

To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to 

traffic One Way Westbound.

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Ridgeway Avenue: Manitou Road to Elmgrove Road Contact: Tony Halaris (585-753-7738)

Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 10/16/2009Second surface complete. Final sweeping and pavement markings needed.

Percent complete: 99 %

Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line Contact: Mike Slattery (585-753-7734)

Brick Schoolhouse Road Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 10/09/2009Awaiting for pavemnt markings.

Percent complete: 98 %

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road Contact: Karen Cox (585-753-7742)

Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic.

Jacobs Road: Redman Road to Priem Road Contact: Tim Joyce (585-753-7743)

Jacobs Road Armor Joint Replacement S.I.N 06-555-060 Scheduled start date: 08/10/2009
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Scheduled end date: 08/21/2009Completed

Percent complete: 100 %

Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Repair edges, Prep for 2010 Surface Treat Scheduled start date: 07/20/2009

Scheduled end date: 08/15/2009All work is complete.

Percent complete: 100 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)

Lake Road West Fork Culvert Sliplining  S.I.N. 06-234-001 Scheduled start date: 09/08/2009

Scheduled end date: 09/17/2009Completed

Percent complete: 100 %

North Hamlin Road: Over Sandy Creek to Between Lake  Road E & W Fork Contact: Karen Cox (585-753-7742)

North Hamlin Road Bridge Painting B.I.N. 3317640 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged, two-way traffic.

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18) Contact: Mike Slattery (585-753-7734)

Redman Road True & Level Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy. Contact: Karen Cox (585-753-7742)

Redman Road Bridge Painting B.I.N. 3317650 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged two way traffic

Henrietta
Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road Contact: Rob Kozarits (585-753-7747)

Calkins Road Mill & Resurface Scheduled start date: 09/14/2009

Scheduled end date: 10/16/2009Paving to be completed on 10/3/09

Percent complete: 80 %

Daily Lane Closures during milling, catch basin adjustments, signal loop installation and paving.

East River Road: I-90 to Bailey Road Contact: Jim Gagnier (585-753-7732)

East River Road Pave Smooth Seal Scheduled start date: 07/15/2009

Scheduled end date: 10/09/2009Minor adjustments needed

Percent complete: 95 %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 10/21/2009Paving & Striping complete from Jefferson to RR,  RR to Canal to be paved after water main repair is complete.

Percent complete: 85 %
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Martin Road: East River Road to Telephone Road Contact: Jim Gagnier (585-753-7732)

Martin Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 10/09/2009Second surface treat complete, needs striping.

Percent complete: 95 %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Spot Repair, True & Level, (shoulders Only) Scheduled start date: 07/13/2009

Scheduled end date: 09/21/2009Shoulders only, prep work complete, surface treat scheduled for 2010

Percent complete: 100 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/25/2009Prep is complete

Percent complete: 100 %

Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Culver Road: NYS Route 104 to East Ridge Road Contact: Tony Halaris (585-753-7738)

Culver Road Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 09/25/2009Project complete

Percent complete: 100 %

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %

Two way traffic will be maintained.

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road Contact: Tony Halaris (585-753-7738)

Lakeshore Blvd.& Sweet Fern Road Pave Smooth Seal Scheduled start date: 09/08/2009

Scheduled end date: 10/09/2009Paving Completed. Working on shoulder grading.

Percent complete: 90 %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Titus Avenue: Cooper Road to Portland Avenue Contact: Tony Halaris (585-753-7738)

Titus Avenue Drainage system replacement / repair Scheduled start date: 09/21/2009
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Scheduled end date: 10/09/2009Scheduling work with town

Percent complete:  %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009

Scheduled end date: 10/21/2009Prep begun for 2010 Surface treat

Percent complete: 25 %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009

Scheduled end date: 10/15/2009Prep to begin for 2010 surface treat

Percent complete: 10 %

Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)

Pond Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 10/09/2009Surface treat complete from W. Bloomfield Rd to Douglas.  Additional prep ongoing from Douglas to Clover.

Percent complete: 90 %

West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009

Scheduled end date: 10/09/2009Second surface treat complete, needs striping.

Percent complete: 95 %

Odgen
Hubbell Road: Whittier Road to Colby Street Contact: Mike Slattery (585-753-7734)

Hubbell Road Recycle & Surface Treat Scheduled start date: 06/15/2009

Scheduled end date: 09/15/2009Complete

Percent complete: 100 %

Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road True & Level Scheduled start date: 07/15/2009

Scheduled end date: 08/10/2009Complete

Percent complete: 100 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33) Contact: Tom Frys (585-753-7741)

Stony Point Road Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009-Spring 2010 Construction

Percent complete:  %

Parma
Bennett Road: Curtis Road to Huffer Road Contact: Mike Slattery (585-753-7734)

Bennett Road Recycle & Surface Treat Scheduled start date: 08/15/2009
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Scheduled end date: 10/09/2009Pavement markings to be installed.

Percent complete: 98 %

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Prep for 2010 Surface Treat Scheduled start date: 09/21/2009

Scheduled end date: 10/09/2009wedging complete, need to back up shoulders.

Percent complete: 90 %

Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)

Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009

Scheduled end date: 07/16/2009Completed

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Spring 2010 Construction

Percent complete:  %

East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)

East Avenue Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 10/09/2009Smooth seal paving complete, adjusting side streets and edges

Percent complete: 90 %

Huffer Rd: Hamlin parma Townline Road to North Ave Contact: Mike Slattery ()

Huffer Rd Recycle and surface treat Scheduled start date: 07/30/2009

Scheduled end date: 10/16/2009Recycle & surface treatment completed. Second surface treat scheduled for this year, weather permitting.

Percent complete: 80 %

Lighthouse Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Lighthouse Road Surface Treat Scheduled start date: 09/15/2009

Scheduled end date: 10/09/2009Surface treatment completed, needs striping.

Percent complete: 98 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads Contact: Karen Cox (585-753-7742)

Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic

Wilder Road: Bennett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 10/09/2009Smooth seal paving complete, restoring driveway and edges, minor drainage work.

Percent complete: 90 %

Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)

Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date: 07/03/2009

Scheduled end date: 09/28/2009Final punch list items completed.

Percent complete: 100 %

Wilder Road Is Officially Open to Through traffic

Penfield
Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Contact: Jim Gagnier (585-753-7732)
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Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009

Scheduled end date: 07/24/2009Complete

Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date: 10/08/2009

Scheduled end date:ARRA Milling and Paving to be done in October 2009

Percent complete:  %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road Contact: Karen Cox (585-753-7742)

Panorama Trail Bridge Painting and Deck Sealing B.I.N. 1095720 Scheduled start date:

Scheduled end date:ARRA Project. Expect construction to be started end of August 2009.

Percent complete:  %

work to be accomplished under flagged 2 way traffic.

State Road: Plank Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

State Road Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/24/2009Complete

Percent complete: 100 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010.  Minor repair at Atlantic Ave to be performed in October 2009.

Percent complete:  %

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009

Scheduled end date: 10/09/2009Mainline paving complete, scheduling Micro Pave portion

Percent complete: 65 %

Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)

Turk Hill Road Mill & Resurface Scheduled start date: 10/18/2009

Scheduled end date: 10/27/2009Milling scheduled for 10/18

Percent complete:  %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Spring 2010.  Drainage pipe at Rte 250 intersection to be replaced in October 2009

Percent complete:  %

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009

Scheduled end date: 10/09/2009Asphalt wedging complete, scheduling ditchwork

Percent complete: 50 %
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Pittsford
Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31) Contact: Karen Cox (585-753-7742)

Marsh Road/Cullen's Run Ck. Rehabilitate Bridge BIN 3317870 Scheduled start date: 07/06/2007

Scheduled end date: 12/23/2009Project will start July 28.  Traffic signal will become operational week of August 3

Percent complete: 45 %

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Riga
Griffin Road: Palmer Road to Chili Riga Town Line Road Contact: Mike Slattery (585-753-7734)

Griffin Road Reclamation & Resurface Scheduled start date: 06/20/2009

Scheduled end date: 10/15/2009Awaiting striping.

Percent complete: 98 %

Palmer Road: Chili Riga Center Road (Rt 33A) to Robertson Road Contact: Mike Slattery (585-753-7734)

Palmer Road Surface Treat Scheduled start date:

Scheduled end date:Project complete.

Percent complete: 100 %

Park Road: Buffalo Road (Rt 33) to North Main Street Contact: Mike Slattery (585-753-7734)

Park Road Surface Treat Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009Job complete.

Percent complete: 100 %

Robertson Road: Chili Riga Road (Rt 36) to Palmer Road Contact: Mike Slattery (585-753-7734)

Roberston Road Surface Treat Scheduled start date: 07/30/2009

Scheduled end date: 10/09/2009Need pavement markings installed.

Percent complete: 98 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 07/10/2009Asphalt prep and shoulder back- up is complete

Percent complete: 100 %

Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)

Works Road Surface Treat Scheduled start date: 06/10/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Sweden
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Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road True & Level Scheduled start date: 10/03/2009

Scheduled end date: 11/01/2009The repair of the shoulder areas and drainage to be completed in 2009.

Percent complete: 5 %

Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road Contact: Rob Kozarits (585-753-7747)

Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113 Scheduled start date: 06/01/2009

Scheduled end date: 10/09/2009Box culvert installation and pavement construction complete.  Final punchlist items will be completed using flaggers and cones as 

needed. Percent complete: 99 %

Gordon Rd is now open to two way traffic.

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)

Gravel Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/16/2009Complete

Percent complete: 100 %

Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)

Lake Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/25/2009Complete

Percent complete: 100 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)

State Road Surface Treat Scheduled start date: 07/14/2009

Scheduled end date: 10/09/2009Surface Treat complete, needs striping

Percent complete: 95 %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Wheatland
Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road Contact: Mike Slattery (585-753-7734)

Belcoda Road Surface Treat Scheduled start date:

Scheduled end date: Job is complete.

Percent complete: 100 %

Flint Hill Road: County Line to George Street Contact: Mike Slattery (585-753-7734)

Flint Hill Road Surface Treat Scheduled start date: 07/30/2009
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Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

North Road: Union Street to Scottsville Chili Road (Rt 386) Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date:

Scheduled end date:Tree work and drainage work has begun.

Percent complete: 5 %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009

Scheduled end date: 11/01/2009Tree work and drainage work has begun.

Percent complete: 5 %

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009

Scheduled end date: 11/01/2009Tree work and drainage work has begun.

Percent complete: 10 %
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